'Remedial Investigation/Feasibility Study
Status Meeting
Leviathan Mine Site
December 1, 2017

ED_001709_00006045-00001



Safety Moment
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Purpose and Meeting Goals

Introductions

Review 2017 RI/FS Accomplishments and
status of RI/FS data collection

Review RI/FS document schedule
+ Discuss status of LEAN and path forward
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2017 RI/FS Accomplishments

* Work plan approvals received for remaining Rl field work. '

= Rl field work was completed in 2017 including:

> >1,125 samples collected (representing ~3,136 field and ~19,759 laboratory
parameters)

v Monitoring: groundwater, surface water, storm water/snowmelt, source
water, meteorological data, surface water/groundwater interaction in
lower Leviathan Creek, and invertebrates.

Surface Water/Groundwater Interaction in upper Leviathan Creek
Reference mapping in upper Leviathan and Aspen creeks

Spring surface water sampling in the East Fork Carson River
River Ranch canal soil sample collection

Biomass data collection

Bioaccessibility soil sampling

v/ Hydraulic testing

Interim RI reporting completed for:
Groundwater
Stream Sediment
Floodplain Soil
Reference Data and RTVs
2106 Database
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2017 RI/FS Accomplishments

* FS activities:
>  Geotechnical Investigation
»  Continued Revegetation Treatability Study Performance Monitoring
> Full Scale Interim Combined Treatment Treatability Study Demonstration
= Beaver Dam/Pond Complex Focus Feasibility Study
> Sludge Stability Bench Testing

= Other
> Crusher Road Slope Instability Monitoring
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2017 BD/PC FFS
Site Photos
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2017 Pond 4 Overflow Retrofit Photos |

Reconstructed overflow éhowing remg
configuration and liner repair— Octob;

- Initial discovery of damage to the Pond 4 overflow pipe
discovery — April 6, 2017
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Approximate Number of RI/FS
Samples Collected from 2010 - 2017
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2017 Rl Field Accomplishments —

ield Data Collection Completed

F

RI Data Collection Activity
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2017 FS Field Accomplishments

FS Investigation/Study

Field Data Collection
| Treatability Study

Geotechnical Investigation

Revegetation Treatability Study

Beaver Dam / Pond Complex

Interim Combined Treatment
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RI/FS — Upcoming Documents

*  Draft Site Characterization Report
» Surface Water and Acid Drainage TDSR

Groundwater TDSR

Water Budget TDSR

Mine Waste TDSR

Stream Sediment TDSR

Floodplain Soil TDSR

Plant-Soil Bioaccumulation TDSR

Fish TDSR

River Ranch TDSR

> Leviathan Mine Road and Ore Piles TDSR

> East Fork Carson River TDSR

* Interim Combined Acid Drainage Treatability Investigation Report
* 2016 Annual RI/FS Annual Summary Report
* 2017 Annual RI/FS Annual Summary Report
*  Cultural Resources Monitoring Report for 2017

*  Draft Rl Report
~ HHRA
~ ERA

* Draft FS Report
*  Final RI/FS Report
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RI/FS Schedule

2019

ID  |Task Name 2017 2018 i )
Qr2 | Qi3 Qrd | Qwl | Qw2 | Qw3 Qtrd | Qwl | Qtr2 | Qtr3 | Q4
uAoforRfFS
2 Rl Data Collection | [e——
® | Draft Site Characterization Report o 12/zon
6 US EPA Review and Comment e 2/2018
8| Draft Rl Report e——" 6/2018
2 Human Health Risk Assessment C—
10 Ecological Risk Assessment I
2| USEPAReviewand Comment sl
14| Draft s Report o v 12/2018
7| USEPAReview and Comment = 22000
191 Final RI/FS Report
21| US EPA Review and Comment
Task TSRS | S EPA Review and Comment SRS
Date: Mon 11/27/17
Submittal to US EPA ¢
Page 1
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Remaining Issues for Resolution

*  Aflantic Richfield’s August 28, 2017 response to U.S.
EPA’s July 27, 2017 Letter “Acceptance of Atlantic

Richfield Final Reference Area Work Plan, Revision No. 1
dated April 20, 20177

» Use of the upper simultaneous limit (USL) statistic

* LRWQCB and Stakeholder Correspondence
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LEAN

»  Status Update

*  Discussion of path forward
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